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a. The commzrcial power line to the new site has been in-
stalled. A transformer station at the site has been constructed;
the transformer has a capacity of 630 kva.

b. Since the A&E design drawings (final submission) were
not received at Headquarters prior to our departure, a design
review was accomplished in the field. My design review indicated
that the work submitted was quite good; however, it was also
quite incomplete to the extent that no mechanical or electrical
specifications had been submitted. In our subsequent meetings

advised that they were extremely disappointed with this A&E. They
tentatively hope to have their review complete by 20 September

and this establishes a deadline for any comments from Headquarters
in addition to those made by me in the field. Assuming this
deadline is met, Mr.i anticipates the following schedule:

Late October - final A&E submission

1 November - go to bid

1 January 1970 - construction contract award
31 December 1970 - construction complete

c. we questioned Mr. | avout the funding on this project
since monies have been expended for the commercial power line.
Mr. I 2qoreed to obtain an accounting from his financial
section and furnish it to Mr. | vho will in turn forward the 25X1A
information to Headquarters.

d. The Office of Communications is currently undergoing an
overall study of their field requirements. It was mentioned
informally that the NNl project may not be constructed.

I would like to emphasize that this should not be a matter of
general discussion at the present time.

e. Several guestions came up with regard to the grounding
system for the new building. Mr. | is to check and advise 25X1A
Mr. B through Office of Communications channels. Mr._25x1A
will pass the information on to N 25X1A

f. It was requested that smoke detectors be put in the
return air ducts as a safety precaution.

g. It was agreed that we would provide balance door contact
switches for the exterior doors to Corridors 106 and 116.

25X1A 1 1t was agreed that fluorescent fixtures 25X1A
_ were acceptable as long as they complied wi e 25X1A
specification shown in our scope of work for RFI requireme .

It was also agreed that fluorescent fixtures be used throughout
rather than both fluorescent and incandescent.
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i. It was agreed that the emergency lights could have a
single rate trickle charger rather than a two rate charger and
that the lamp units need not be sealed beam.

j. The

uestion of concealed versus exposed conduit was
raised. The _representatives felt that concealed
conduit would be substantially more expensive than exposed conduit.
It was agreed that this would be listed as a deductive alternate
in the bidding forms. Mr. was to check to see if there
was any requirement from a security aspect (Office of Communica-
tions Security). If there is none, then the decision will pri-
marily be based on the funding aspect of the project.

k. It was agreed that the building exterior flood lights
would provide enough illumination on the grounds to obviate the
necessity for lights mounted on poles. |

- 2
Approved For Release 20foflf#{o} : ClA-RDP78-06505A000300090068-1




